DORMITORY AUTHORITY - STATE OF NEW YORK
515 Broadway, Albany, New York 12207-2964

CHANGE ORDER

TO: Contractor: TRATAROS CONSTRUCTION, INC.  Change Order No: GC2-024
Street: 128 E 5th Street  D Edwards Change Request No: 61506
City State Zip: New York, NY 10010  D Edwards Contract No: 13772099999

You are hereby directed to perform all labor and to provide all materials necessary to carry out the work described below:

Project Name and Location: Baruch College - Site #B
Description of Work:
Allocation of additional funds as compensation for supplying labor, equipment and materials required in the
installation of "Self Leveling" floor tile from the 1st floor through to the 14th floor.

Full consideration for this change order shall be an INCREASE/DECREASE of the original contract amount by:

Dollars
Labor = $541,896.00
Material = $331,900.00
Total = $873,796.00

Increase/Decrease of the original schedule by 0 days. In accepting and executing this change order the contractor, his heirs, executors, administrators,
successors, and assigns hereby release and forever discharge the Dormitory Authority of the State of New York, its successors, and assigns from any and all
actions, suits, or actions, claims and demands whatsoever in law or in equity to which the contractor ever had, now has or may have against the Dormitory
Authority of the State of New York in any way arising out of this change.

Recommended by:

CONSTRUCTION MANAGER OR ARCHITECT

TID CONSTRUCTION CORPORATION

[Signature] 4-19-00

INSTITUTION (WHERE REQUIRED)

[Signature] Date

Accepted by:

CONTRACTOR

TRATAROS CONSTRUCTION, INC.

[Signature] 4/16/08

APPRAVED BY DORMITORY AUTHORITY

[Signature] Date

[Title]

Dormitory Authority Use Only:

ALT BAC BND CLA CLO COM COR DE DO EAP FLD INF INS OFS PPG

NOTE: TRATAROS CONSTRUCTION WILL INCLUDE A STATEMENT REQUIRING

REJECTION OF RIGHTS FOR MINIMUM COST AND TIME EXTENSIONS.

NOTE: SEE THE ATTACHED DRAWINGS AND SPECIFICATIONS.

CR1003